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Subject: U.S. Scrap
12300 S. Cottage Grove Ave/12301 S. King Drive, Chicago, IL
Latitude: 41.67
Longitude: -87.6036

POLREP No.: 3 Site #:

Reporting Period: 3/07/2008-3/28/2008 D.O. #:

Start Date: 1/23/2008 Response Authority: CERCLA

Mob Date: 1/23/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #: ILD980679484 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The U.S. Scrap Site is located at 12301 South Cottage Grove Avenue in Chicago, Cook
County, Illinois. The Site is an abandoned debarrelling facility that operated as an open
dump in the late 19600s and early 19700s. It occupies approximately 6%z acres and is
bordered by railroad right-of-way to the west, the Metropolitan Water Reclamation District
(MWRD) of Greater Chicago's Calumet Sewage Treatment Plant to the South and East, and
S.G. Keywell, Inc., a scrap metal recycling operation to the North. The Site 1s located
approximately 1 mile west of Lake Calumet and Y2 mile northeast of the Little Calumet
River. The Site is also located within one mile of residential housing.

From the late 1960 3s to 1975, Mr. Steve Martell conducted drum reclamation activities at
the U.S. Scrap Site. Non-reclaimable drums and wastes from re-claimable drums were
emptied into on-site pits. Waste received at U.S. Scrap for on-site incineration was allegedly
dumped at the Site.



U.S. EPA conducted a removal action at the site in 1985, extinguishing a landfill fire by
capping the affected areas with clay, and excavating and backfilling a railroad embankment,
in an attempt to locate shock-sensitive chemicals. A special study conducted in 1987
revealed that elevated levels of many hazardous substances remained, including PCBs,
pesticides, and organic solvents.

By correspondence dated June 28, 2005, Illinois EPA asked U.S. EPA to conduct a time-
critical removal assessment and possible removal action at the Site.

U.S. EPA s Site Assessment, which occurred June 25th, 2007, determined that Site soils
were heavily contaminated with PCBs, chlorinated solvents, lead and cadmium.

Surface liquids sampled during U.S. EPA s Site Assessment showed high levels of vinyl
chloride, benzene, ethylbenzene, 4-methyl-2-pentanone, toluene, total xylenes, bis (2-
ethylhexyl)phthalate, dichlorobenzene, diethyl phthalate, di-n-butylphthalate, 2-
methylnaphthalene, acenaphthene, acenaphthylene, anthracene, benz(a)anthracene, benzo(a)
pyrene, benzo(b)fluoranthene, benzo(g,h,i)perylene, benzo(k)fluoranthene, chyrsene,
dibenz(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene, naphthalene,
phenanthrene, pyrene, alpha chlordane, total chlordane, gamma chlordane. Surface liquids
also included several PCBs include aroclor 1242, aroclor 1254, and aroclor 1260.

On January 22nd, 2008 U.S. EPA received an access agreement to conduct a time critical
removal action at the site.

Current Activities

For the period of March 7 through March 28, 2008, EPA, the ERRS contractor,
Environmental Quality Management, and the START contractor, STNJV, continued site
activities.

START continued conducting air monitoring of work zones and 11 perimeter monitoring
locations with a Mulitrae. Additional monitoring was conducted during the installation of
sheets along the trench.

START collected four air samples during two days of ERRS regrading of the drainage ditch
banks near the trench. The air samples were analyzed for BTEX.

ERRS placed the water treatment system "Springfield Belle" along with two addtional Frac
Tanks on the service road on site. The original Frac Tank was moved from the northern
section of the site to an area near the water treatment system.

The system will reduce the levels of organics in the water to meet the MWRD standards for
discharging into their system. ERRS will collect sample prior to releasing the treated water
to make sure the treated water meets the MWRD standards. Initial treated water results
indicated elevated levels of MEK in the treated water. ERRS added an aeration system
inside the treated tank to reduce the additional organics in the treated water.
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ERRS completed installation of sheet piling to a depth of approximately 10 feet between the

U.S. Scrap property boundary and the MWRD property. A total of approximately 678 linear
feet of sheet piling have been installed. The sheet piling will act as a barrier to minimize off-
site migration of contaminants.

Site security continues on off-hours and weekends.

Planned Removal Actions
Continue pumping liquids out of the lagoon area and into the water treatment
system. Dispose of treated water.

Dispose of contaminated soil, as necessary.

Next Steps
Complete action noted above.

Key Issues

Analyze the treated water to make sure the levels are at or below the MWRD discharge
limits. If treated water cannot meet MWRD discharge limits, other disposal options will be
evaluated.

Estimated Costs *

Total To %

Budgeted Date Remaining | Remaining
i‘lxtramural Costs
ﬁERRS - Cleanup Conira&or ZISI,OO0,000.00 | $552,135.00 $447,865.00 44.79%
RST/START | _ $99,000.00 $54,737.00| $44,263.00 44.71%
|intramural Costs
I |
[Total Site Costs T [51,099,000.00] $606,872.00[ $492,128.00[  44.78%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/USScrap




